233 South Wacker Drive
Suite 800

L‘ Ch|CagO Metropohtan Chicago, lllinois 60606
Agency for Planning

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: September 12, 2018
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 179
projects have been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Information



Projects Currently Underway

No. | Project CMAP lead Timeline f;;s;stance Status and notes

700 | Algonquin-Cary sub area Brian Daly Mar. 2018- | Staff Existing Conditions Report currently being drafted and anticipated in
plan June 2019 assistance Fall 2018 along with a second round of community outreach.

702 | Beach Park Northern John O’Neal Sept. 2018- | Consultant | Scoping complete. RFP currently under development.

Lakeshore Regional Bicycle Feb. 2020 assistance
and Pedestrian Plan
703 | Beecher comprehensive plan | Ricardo Lopez | Jan. 2018- Consultant | A public kick-off workshop for the comprehensive plan was held on
June 2019 assistance July 26. CMAP staff is now reviewing the draft ECR in anticipation of
a September 27 Steering Committee meeting. Outreach activities
underway include an online survey and focus group meetings.

402 | Bensenville zoning update Jake Seid Oct. 2015- Staff The entire draft Ordinance has been reviewed by Village staff and the
(see website) Oct 2018 assistance project Steering Committee. Public open houses took place on August

22 and 27. The Plan Commission will meet to recommend the approval
in early October.

704 | Bridgeport/Canaryville Noah Boggess | Jan. 2018- Staff Finishing community profile and drafting key recommendations
priorities plan Dec. 2018 assistance memo.

305 | Campton Hills zoning and Kristin Ihnchak | July 2014- Consultant | No update.
subdivision regulations Dec. 2018 assistance

705 | Calumet Park comprehensive Brian Daly Sept. 2018 — | Consultant | CMAP released the RFP for consultant services on August 10 with a deadline
plan Feb. 2020 Assistance | for proposals of August 31. CMAP staff is currently reviewing proposals.

706 | Carol Stream zoning, sign, Jake Seid May 2018- | Consultant | Houseal Lavigne Associates was selected as the consultant for this
and subdivision regulations May 2021 assistance project pending approval by the CMAP Board in September.

707 | Channahon comprehensive Heidy Persaud | Mar. 2018- | Consultant | Existing conditions analysis anticipated Fall 2018. Project website is
plan Sept. 2019 assistance | http://www.hlplanning.com/portals/channahon/.

728 | Chicago Belmont-Cragin Heidy Persaud | Apr.2018- | Consultant | A Community Tour and the 1st Steering Committee meeting were held
Avenues for Growth Oct. 2019 assistance on August 14" and August 21%, respectively.

407 | Chicago North River Brian Daly Nov. 2015- | Staff CMAP staff has completed final revisions to the plan and is awaiting
Communities neighborhood June 2018 assistance | adoption by the community partner.
plan (see website)

503 | Chicago Riverdale area Tony Manno Nov. 2016- | Consultant | The steering committee met on August 10 to discuss the prioritization
transportation plan (see Dec. 2018 assistance | of recommendations, and choose the Top 5 to be further developed to
website) illustrative cut sheets by the consultant team.

LTA Program Update Page 1 September 12, 2018



http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.hlplanning.com/portals/channahon/
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal

Assistance

No. | Project CMAP lead Timeline type Status and notes

709 | Chinatown Parking Study Lindsay Bayley | Feb. 2018 - | Staff Kick-off steering committee meeting held on August 27, Staff
(see website) Aug. 2019 assistance collected input from steering committee members and other

participants on parking issues in the neighborhood. Additional
parking data has been collected, and existing conditions research
continues. Stakeholder interview scheduling and conducting is
underway.

506 | Cook County (Maine- Jake Seid July 2016- Staff CMAP staff met with Cook County President Toni Preckwinkle and
Northfield) unincorporated Aug. 2018 assistance | her staff to discuss this project on August 28. CMAP will meet again
area plan (see website) with President Preckwinkle in September to discuss near-term

priorities.

507 | Des Plaines comprehensive Heidy Persaud | Nov.2016- | Staff The final Steering Committee meeting was held on August 227 to
plan June 2018 assistance review the draft plan. Draft plan document is also being reviewed by

the City Council and PZB.

711 DuPage County Corridor Lindsay Bayley | Jan. 2018 — Consultant | The consultant team has collected local data and has conducted or
Study June 2019 assistance scheduled meetings with all communities in the study area.

712 | Far South CDC Existing Katanya Raby | Apr.2018- | Staff Data collection, existing conditions research underway. Stakeholder
Conditions and Market Apr. 2019 assistance interviews to be scheduled.

Analysis

713 | Forest Preserve District of John O’Neal May 2018- | Staff Study area bicycle tour by core project team took place on August 7.
Cook County, Des Plaines Oct. 2019 assistance Steering Committee invitations extended and first Steering Committee
River Trail, South Extension meeting planned for Sept. 14. Data collection and existing conditions
Planning Study (see website) analysis underway.

714 | Frankfort Plan Commissioner | Maggie Jarr Jan. 2018- Staff CMAP staff conducted the first of three trainings in March. Village
training June 2018 assistance staff is reviewing CMAP staff’s proposal for the second training.

314 | Glenview sustainability Kelsey Pudlock | May 2018- | Staff Scoping underway.
ordinance review Dec. 2018 assistance

510 | Harvard zoning update Jake Seid Jan. 2017- Consultant | City Council adopted the Ordinance on August 28. This project is complete.

Aug. 2018 assistance
415 | Huntley zoning update Patrick Day May 2015- | Consultant | No update.
June 2018 assistance

715 | lllinois International Port Elizabeth Scott | Apr.2018- | Staff Project is underway. Additionally, IDOT has approved a request for
District planning priorities Apr. 2019 assistance funds in support of phase 2 of the project—a consultant-led master
report
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http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
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Assistance

No. | Project CMAP lead Timeline type Status and notes
plan for IIPD to begin in 2019. RFP development for the master plan
has begun.

717 | Justice 1&M Canal Trail John O’'Neal Jan. 2018- Consultant | Draft ECR received and CMAP comments submitted. Environmental
Extension Feasibility Study June 2019 assistance evaluation and stakeholder outreach continue. Next steering
(see website) committee meeting scheduled for Sept. 28.

719 Kane County / Mill Creek Holly Oct. 2017- Staff Staff began field work assessing stream physical conditions;
watershed-based plan Hudson/Kelsey | Oct. 2019 assistance approximately four miles of Mill Creek have been assessed to date. A
(website) Pudlock report for a consultant subcontract to provide pollutant loading and

BMP pollutant load reduction modeling services was prepared for the
September 12 CMAP Board meeting. Staff also prepared a poster and
post cards for a public open house scheduled for September 27 at the
Geneva Park District’s Peck Farm Park.
513 | Lisle downtown parking plan | Lindsay Bayley | Mar. 2016- | Staff Editing and formatting of final plan underway.
(see website) June 2018 assistance
721 | Maywood Zoning Reference | Maggie Jarr Jan. 2018- Staff CMAP staff is drafting the reference guide.
Guide June 2018 assistance

514 | McHenry County Fox River Kate Evasic Sept. 2016- | Staff CMAP staff revised the draft plan based on feedback received from the

corridor study (see website) July 2018 assistance county, steering committee and regional partners. A public open house
to review the draft plan was held on August 29 at Fox River Grove
Village Hall.

723 | McHenry County Council of | Maggie Jarr May 2018- | Staff CMAP staff is drafting the MOU and IGA to be signed and adopted
Governments Shared Services Sept. 2019 assistance by the McHenry County Council of Governments (MCCG).

Study

724 | McKinley Park Development | Ricardo Lopez | Jan. 2018- Staff Ongoing promotion of an online survey, available in English, Spanish,
Council neighborhood plan Dec. 2019 assistance and Chinese Mandarin. Targeted outreach activities scheduled for the
(see website) month of September, including a listening meeting with local business

and property owners scheduled for September 19. Please visit the
project web page for a full schedule of outreach activities.

722 | Midlothian stormwater Kate Evasic Apr.2018- | Consultant | Project is on hold until the consultant is under contract.
management capital plan Apr. 2019 assistance

725 | Montgomery Zoning and Jake Seid Sep. 2019- Staff Project kick-off with Village staff is scheduled for September 12.
Subdivision Ordinance Sep. 2021 assistance
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http://www.cmap.illinois.gov/programs/lta/mill-creek
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Assistance

No. | Project CMAP lead Timeline type Status and notes
726 | North Avenue corridor plan | Cindy Jan. 2018- Staff The initial public outreach push will conclude at the end of August.
Cambray Dec. 2018 assistance Over 1,000 responses have been received to the online survey. Staff are
drafting the existing conditions report.
517 | North Lawndale community | Heidy Persaud | Feb. 2016- Staff Draft plan document being reviewed by NLCCC/LISC. Community
plan (see website) Aug. 2018 assistance adoption event scheduled for November 1.
520 | Richton Park stormwater Kate Evasic May 2018- | Consultant | Consultant finalized the draft subarea plans, which will be presented
master plan, phase 2 (see Oct. 2018 assistance to the Planning and Zoning Commission on September 11.
website) Development of green infrastructure planning and design guidance is
underway and the report is being drafted.
730 | Robbins stormwater, TOD, Kelwin Harris | Jan. 2018- Staff Project team is working on outlines and ECR sections while outreach is
and industrial area plan June 2019 assistance ongoing. Continuing meetings with RTA, MWRD and other project
partners to begin outreach phase for TOD & Industrial area. Steering
committees have been formed.
731 | Sandwich planning priorities | Jared Patton Jan. 2018- Staff A community outreach summary report has been posted to the project
report Dec. 2018 assistance webpage. Work is nearly complete on the Community Profile section
of the final report.
732 | Sauk Village comprehensive | Stephen Mar. 2018- | Consultant | In addition to ongoing stakeholder interviews and research and
plan update Ostrander Sept. 2019 assistance analysis, consultant team completed draft existing conditions report
for review by the Village, CMAP, Metra, and Pace.
327 | South Elgin zoning update Patrick Day Oct. 2014- Staff Following an August 15 public hearing PZC unanimously
(see website) September | assistance recommended to the Village Board that the UDO and revised zoning
2018 map be approved. VB will consider approval at 9/4 meeting.
733 | South Suburban Mayors and | Patrick Day Jan 2019- Staff Scoping underway.
Managers Association Pilot Jan 2022 assistance
Circuit Rider Program
735 | Thornton planning priorities | Kate Evasic May 2018- | Staff CMAP staff completed interviews with key stakeholders on August 2
report Dec. 2018 assistance and is drafting the existing conditions section of the report.
522 | Wilmington downtown plan (see | Maggie Jarr Jan. 2017- Staff A public hearing took place on August 7, and the downtown plan was adopted
website) July 2018 assistance by Wilmington City Council on August 21. Implementation meetings with
the Mayor, City Administrator, and project Steering Committee are scheduled
for September 13.
#a4
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